AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
25 2004JUN15 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLI E LEW S (586) 753- 2054 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: LEW SL@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003NOV19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $309, 302. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
CONSTANCE M TUCKER

TUCKERC@ACOM ARMY. M L (586) 753- 2019

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004JUN15
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD 25

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM STRYKER FAM LY OF VEHI CLES

1. This Mdification 25 to Delivery Oder 0012 under Requirenents Contract DAAEO7-00-D-M)51 is a supplenental agreenent.

2. Pursuant to Section C. 5.8.1 contained in Delivery Order 0001 to the Requirenents Contract, the Governnment hereby

requires the Contractor to performthe necessary engineering effort

as specified in Work Directive (W) 0012-028 entitled,

"Silent Watch Test Support" on a Cost

Pl us Fi xed Fee basis.

3. The Level of Effort (LOE) authorized is as follows:
(a) WD 0012-028 2,440 manhours
4. The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance

with Contract Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".
include nonthly status of manhours and funds expended in Contractor format. The Contractor shall
with this work directive as segregable and separate entries on the CDRL A062 submi ssion.

The cost report shall
report costs associated

5. The Contractor shall provide data in acccordance with the follow ng CDRL:
Al126 entitled, "Silent Watch Test Support”
6. As aresult of this modification:
(a) CDRL A126 is hereby added to the contract
(b) the manhours, dollars and fixed fee (Cost Plus Fixed Fee) funded under CLIN 9005AA are increased as follows:
MANHOURS TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date 24, 460 $ 2,351, 000. 00 $ 95, 000.00 $ 2,446, 000. 00
This Modification 2,440 $ 224,358.00 $ 19,642.00 $  244,000.00
Total Labor and Dollars 26, 900 $ 2,575, 358. 00 $ 114, 642.00 $ 2,690, 000. 00
(c) the total dollar ambunt funded under CLIN 9005AB for Material/ODCs (Cost Plus Fixed Fee) is increased as
follows:
TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT
Total Dollars to Date $ 156, 569. 00 $ 26,598.00 $ 183,167.00
This Modification $ 20,942. 00 $ 1,832.00 $ 22,774.00
Total MI/Trvl/ODCs $ 177,511.00 $ 28,430.00 $ 205, 941.00
(c) the total ampunt funded under CLIN 9005AD for Material/Travel/CQther Direct Costs (ODCs)(Cost - No Fee) is increased as follows:
TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT
Total MI1/Trvl/ODCs to Date $ 189.017.00 $ -0- $ 189, 017. 00
This Modification $ 42,528. 00 $ -0- $ 42,528. 00
Total MI/Trvl/ODCs $ 231,545.00 $ -0- $ 231,545.00
6. As aresult of this nodification, the total anpunt funded under Delivery Order 0012 is increased by $309, 302. 00.
7. Except as specifically stated, all other ternms and conditions of Delivery Order 0012 renmin unchanged and in full

force and effect.

*** END OF NARRATIVE A 020 ***



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D ND51/ 0012 MOD/AMD 25
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9005AA SERVI CES LI NE | TEM $ 2, 690, 000. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: LCE PRE ECO (DO #12)
PRON:  X13GX296X1 PRON AMD: 23
AVMS CD: 31107180008

CLI N added by Delivery O der
CLIN revised by Mdification 01 dat
CLIN revised by Mdification 02 dat
CLIN revised by Mdification 07 dat
CLIN revised by Mdification 09 dat
CLIN revised by Mdification 10 dat
CLIN revised by Mdification 15 dat
CLIN revised by Mdification 12 dat
CLIH revised by Mdification 19 dat
CLIN revised by Mdification 17 dat
CLIN | ast
2004,

ACRN:  AA

0012 award 19 Nov 03.

ed 26 Nov 2003.
ed 04 Dec 2003.
ed 11 Mar 2004.
ed 08 Apr 2004.
ed 22 Apr 2004.
ed 28 Apr 2004.
ed 30 Apr 2004.
ed 05 May 2004.
ed 18 May 2004.

revised by Mdification 27 dated 14 Jun

The funding authorized under this CLINis for
the efforts specified in the follow ng Wrk

Directives:

Work Directive DO 0012-001
Work Directive DO 0012-002
Work Directive DO 0012-003
Work Directive DO 0012-004
Work Directive DO 0012- 009R1
Work Directive DO 0012-026
Work Directive DO 0012-27R1
Work Directive DO 0012-028
Work Directive DO 0012-032
Work Directive DO 0012-035R1
Work Directive DO 0012-061
Work Directive DO 0012-064
Work Directive DO 0012-069
Work Directive DO 0012-090

* Added by this Modification 25
Level of Effort:
Esti mat ed Cost:

Fi xed Fee:
Esti mated Anpunt:

500 manhours
1, 460 manhours
530 manhours
2,000 manhours

10, 000 manhours

1,208 nanhours
950 manhours
2,440 manhour s*
1. 541 manhours
348 manhour s
1, 251 manhours
3,012 manhours
1, 000 manhours
660 manhours

26,900 nanhours

$ 2,575, 358.00
$ 114,642.00
$ 2,690, 000. 00

(End of narrative B005)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0012 M OD/AMD 25

Page 4 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT

Deliveries or Performance

DLVR SCH PERF COWPL

REL CD QUANTI TY DATE
001 0 31- OCT- 2004
$ 2,690, 000. 00

9005AB SERVICES LINE | TEM 205, 941. 00

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
NOUN: MATERI AL/ TVL/ ODC - LOE DO#12
PRON:  X13GX297X1 PRON AMD: 19 ACRN: AA

AVS CD: 31107180008

CLI N added by Delivery Oder 0012 award 19 Nov 03.
CLIN revised by Mdification 02 dated 04 Dec 2003.
CLIN revised by Mdification 07 dated 11 Mar 2004.
CLIN revised by Mdification 10 dated 22 Apr 2004.
CLIN revised by Mdification 12 dated 30 Apr 2004.
CLIN revised by Mdification 17 dated 18 May 2004.
CLIN last revised by Mdification 27 dated 14 Jun
2004.

The funding authorized under this CLINis
associated with the material and
Gt her Direct Costs in accordance with the
following Wrk Directive efforts:

Work Directive DO 0012-001
Work Directive DO 0012-002
Work Directice DO 0012-003
Work Directive DO 0012-026
Work Directive DO 0012-027R1
Work Directive DO 0012-028*
Work Directive DO 0012-032
Work Directive DO 0012- 035R1
Work Directive DO 0012-061
Work Directive DO 0012-064

* Added by Modification 25

Esti mat ed Cost: $ 177,511.00
Fi xed Fee: $ 28,430.00
Esti mated Anpunt: $ 205, 941. 00

(End of narrative B004)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- CCT- 2004




Refer ence No. of Document Being Continued Page s of 7
CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0012 M OD/AMD 25
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
$ 205, 941. 00
9005AD SERVI CES LI NE | TEM $ 231, 545, 00

PRON:  X13GX362X1
AVS CD: 31107180008

CLIN revised by Mdification
CLIN revised by Mdification
CLIN revised by Mdification
CLIN revised by Mdification

2004.

The funding authorized under
material costs, travel costs
Costs (ODCs) associated with
Directive efforts:

Work Directive DO 0012-026
Work Directive DO 0012-027R1
Wrk Directive DO 0012-028*
Work Directive DO 0012- 035R1
Work Directive DO 0012-032
Work Directive DO 0012-066
Work Directive DO 0012-072A

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

NOUN: MATERI AL/ TRAVEL/ ODC' S NO FEE
PRON AMD: 06

CLIN established by Mdification 06 dated 10 Mar 04.

CLIN last revised by Mdification 27 dated 14 Jun

*Added by this Mdification 25

Esti mat ed Cost: $ 231, 545.00
Fi xed Fee: $ 0. 00
Total Estimated Anount: $ 231, 545.00

(End of narrative B001)

ACRN:  AA

07 dated 11 Mar 2004.
11 dated 26 Mar 2004.
12 dated 30 Apr 2004.
17 dated 18 May 2004.

this CLINis for the
and OGther Direct
the foll owing Work

ACCEPTANCE: Desti nation

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- CCT- 2004

$ 231, 545. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD 25

Page 6 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9005AA  X13GX296X1 AA 1 $ 2,446,000.00 $ 244, 000. 00 2,690, 000. 00
31107180008 3GXP02
A13P30082RX1
9005AB  X13GX297X1 AA 1 $ 183,167.00 $ 22,774.00 205, 941. 00
31107180008 3GXP02
A13P30082RX1
9005AD X13GX362X1 AA 1 $ 189,017.00 $ 42,528. 00 231, 545. 00
31107180008 3GXP02
A13P30082RX1
NET CHANGE $ 309, 302. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 32033000035R5R07P31107131E9 S20113 WB6HZV 309, 302. 00
NET CHANGE 309, 302. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 3, 888, 438. 00 $ 309, 302. 00 $ 4,197, 740. 00




Reference No. of Document Being Continued

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD 25

Page 7 of 7

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit N CDRL A126 - SILENT WATCH TEST SUPPORT 15- JUN- 2004 001

DATA
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